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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

LIMITED SCOPE PROJECT CONCEPT REPORT

Project Type: _Bridge Replacement P.l. Number: 0007044
GDOT District: _District 3 County: _Meriwether
Federal Route Number: N/A State Route Number: 85
Project Number: CSBRG-0007-00(044)

This project proposes to replace the bridge on SR 85 over Lane Street/CS 811 in the city of Manchester in
Meriwether County.
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County: Meriwether
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PLANNING & BACKGROUND DATA

Project Justification Statement: This bridge (Structure ID 199-0032-0; SR 85 over Lane Street) was built in
1941. The bridge consists of three spans of steel beams on concrete caps and concrete columns. The bridge was
designed using an H-15 vehicle, which is below the current design standards. The overall condition of this bridge
would be classified as fair. The deck is in fair condition with minor concrete cracking and efflorescence. The
superstructure is in fair condition. The substructure is in fair condition with moderate concrete cracking and spalls.
The bridge’s sufficiency rating is 46.90. Due to the structural integrity of the bridge, replacement is recommended.

Existing conditions: The existing typical section of SR 85/Broad Street consists of two 12-foot travel lanes, one
in each direction, and sidewalk on both sides of the roadway. Additionally, SR 85 consists of Structure ID 199-
0032-0 which is a bridge that consists of three spans of steel beams on concrete caps and concrete columns.
Currently the beams are 21-inch steel beams. The bridge deck width is 42-ft 2.5-in and the bridge roadway curb
to curb clear width is 29.90 feet with 5-foot sidewalks on both sides of the bridge. The total length of the bridge is
138 feet.

Other projects in the area:

o BRO000-0005-00(532) PI No. 0005532, SR 85 at CSX railroad in Manchester
Bridge Replacement
Completion Date: 09/2016

» Pl No. M005138, SR 41 from SR 85 to SR 18
Resurfacing Project
Let Date: 3/17/2017

e Pl No. M005321, SR 85 Spur from SR 41 to SR 85
Resurfacing Project
Let Date: 3/17/2017

MPO: N/A TIP #: N/A

Congressional District(s): 3

Federal Oversight: IPoDlI X Exempt [1State Funded [1Other
Projected Traffic: AADT 24HRT. 6.5%
Current Year (2011): 4850 Open Year (2021): 5600 Design Year (2041): 7100

Traffic Projections Performed by: GDOT Office of Planning
Functional Classification (Mainline): Rural Minor Arterial

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:

Warrants met: [INone XiBicycle X Pedestrian  [Transit
Pavement Evaluation and Recommendations

Preliminary Pavement Evaluation Summary Report Required? [INo XYes

Preliminary Pavement Type Selection Report Required? XINo LIYes

Feasible Pavement Alternatives: XHMA OPCC OHMA & PCC
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DESIGN AND STRUCTURAL

Description of Proposed Project: This project is located on State Route 85 over Lane Street in Meriwether
County, 4.5 miles southeast of Warm Springs, Georgia. The sufficiency rating of the current bridge is 46.90 out of
100. The total length of the project is approximately 528 feet (.1 miles). Proposed is a new 138-ft long by 41-ft 6-
in wide concrete bridge over Lane Street that will be reconstructed at the current location, elevation, and roadway
centerline. An off-site detour will be utilized to route traffic from SR 85 northbound left onto SR 41/US 27(ALT)/W
2" Street, then right onto SR 41/US 27(ALT)/S 5" Ave, then right onto SR 85 Spur/Perry Street, then right onto
SR 85 Spur/Johnson Ave, then left back on to SR 85/Foster Street. The total detour route distance is 1.8 miles.

Major Structures:

Structure ID Existing Proposed
Structure 1D SR 85 consists of Structure ID 199- The proposed structure is 138-ft long
199-0032-0 0032-0 which is a bridge that consists of by 41-ft 6-in wide. The includes two 12-
three spans of steel beams on concrete ft lanes and 5-ft 6-in sidewalks with a 2-
caps and concrete columns. Currently ft border on both sides of the bridge.

the beams are 21” steam beams. The
bridge deck width is 42-ft 2.5-in and the
roadway curb to curb clear width is
29.90 feet with 5-foot sidewalks on both
sides of the bridge. The total length of
the bridge is 138 feet. The sufficiency
rating of the bridge is 46.90.

Mainline Design Features: SR 85

Feature Existing Standard* Proposed
Typical Section
- Number of Lanes 2 Lanes 2 Lanes 2 Lanes
- Lane Width(s) 12-ft 12-ft Varies 12-ft to
14t 6-in
- Median Width & Type N/A N/A N/A
- Border Area Width Unknown 10-ft (2-ft paved, | Varies 10-ft to 16-
) @ 8-ft unpaved), ft
- Outside Shoulder Slope Ynknewn A4 | 8% A ST | 24Mae A/
- Inside Shoulder Width N/A ’ NA N/A !
- Sidewalks 5-ft 5-ft 5-ft
- Auxiliary Lanes N/A N/A N/A
- Bike Lanes N/A N/A N/A
Posted Speed 30 MPH 30 MPH
Design Speed Unknown 30 MPH 30 MPH
Min Horizontal Curve Radius Unknown 250-ft Match Existing
Maximum Superelevation Rate Unknown 4% Match Existing
Maximum Grade Unknown 8% 8%
Access Control Permit Permit Permit
Design Vehicle H-15 WB-67 WB-67
Pavement Type Asphalt Asphalt Asphalt
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Bridge Design Features: SR 85 over Lane Street

Feature Existing Standard* Proposed

Typical Section - - .

- Number of Lanes 2 Lanes 2 Lanes 2 Lanes

- Lane Width(s) 12t 12-ft 12-ft

- Median Width & Type N/A | NIA N/A

- Border Area Width N/A N/A 2-ft Paved-
Border

- Outside Shoulder Slope N/A N/A N/A

- Inside Shoulder Width N/A N/A N/A

- Sidewalks 5-ft 5-ft 5-ft 6-in

- Auxiliary Lanes N/A N/A N/A

- Bike Lanes N/A N/A N/A

Posted Speed 30 MPH 30 MPH

Design Speed Unknown 30 MPH 30 MPH

Min Horizontal Curve Radius Unknown 250-ft Match Existing

Maximum Superelevation Rate Unknown 4% Match Existing

Maximum Grade Unknown 8% 8%

Access Control Permit Permit Permit

Design Vehicle H-15 WB-67 WB-67

Pavement Type Concrete Concrete Concrete

Major Interchanges/intersections: N/A

Lighting required: X No U Yes
The current light fixtures within the project are attached to existing utility poles and are not directly
associated with the bridge. Additionally, Bridge Replacement project Pl No. 0005532 SR 85 at CSX
railroad in Manchester did not include lighting, therefore this project will also not include lighting.

Off-site Detours Anticipated: LI No L] Undetermined X Yes
Transportation Management Plan [TMP] Required: [1 No Yes

If Yes: Project classified as: Non-Significant L] Significant
TMP Components Anticipated: X TTC

Design Exceptions to FHWA/AASHTO controlling criteria anticipated: Unknown

Design Variances to GDOT Standard Criteria anticipated: Unknown

UTILITY AND PROPERTY

Railroad Involvement: CSX

Utility Involvements:

Electricity Georgia Power (Distribution)
Gas City of Manchester

Water City of Manchester

Sewer City of Manchester
Telecommunications AT&T

Telecommunications Charter Communications
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SUE Required: 7 No XYes
Public Interest Determination Policy and Procedure recommended? X No L Yes
Right-of-Way: Existing width: Varies 150-200 ft. Proposed width: Within 150-200" existing RW
Required Right-of-Way anticipated: 0J No I Yes Undetermined
Easements anticipated: [1 None Temporary X Permanent [ Utility L1 Other
Anticipated total number of impacted parcels: 4
Displacements anticipated: Businesses:. 0
Residences: 0
Other: 0
Total Displacements: 0
Impacts to USACE property anticipated? No ] Yes U Undetermined

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: Area may be historic therefore homes may be under the Environmental Justice
classification.

Context Sensitive Solutions Proposed:

ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:
NEPA: O PCE CE 0 EA-FONSI
GEPA*: L Type A O Type B None

Level of Environmental Analysis:

[J The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

X The environmental considerations noted below are based on the completion of resource identification,
delineation, and agency concurrence.

MS4 Compliance - Is the project located in an MS4 area? No U Yes
Is Protected Species water quality mitigation anticipated? No J Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated: CWA Section 404
Permit, NPDES

Air Quality:
Is the project located in an Ozone Non-attainment area? X No Ll ves
Carbon Monoxide hotspot analysis: ] Required X Not Required 0 TBD

NEPA/GEPA Comments & Information: Categorical Exclusion.
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COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS

Project Meetings: Concept Meeting held 6/13/2016. See attachments for minutes.
Other coordination to date: Project Coordination Meeting held 3/16/2016

Project Activity

Party Responsible for Performing Task(s)

Concept Development

GDOT - Office of Roadway Design

Design

GDOT - Office of Roadway Design

Right-of-Way Acquisition

GDOT - Office of Right of Way

Utility Coordination (Preconstruction)

GDOT - Office of Utilities

Utility Relocation (Construction)

Utility Owners

Letting to Contract

GDOT - Office of Construction Bidding
Administration

Construction Supervision

GDOT - District 3 Construction

Providing Material Pits

Contractor

Providing Detours

Contractor

Environmental Studies, Documents, & Permits

GDOT - Environmental Services

Environmental Mitigation

GDOT - Environmental Services

Construction Inspection & Materials Testing

GDOT - Materials & Research Office

Project Cost Estimate and Funding Responsibilities:
PE Activities
Section 404 Reimbursable
PE Funding Mitigation ROW Utilities CsT* Total Cost
GDOT
Funded By GDOT GDOT - /G,)BéOT?j77 ,2’202 ,_'BZ
$ Amount | $806,795.36 $159,000 | $100,000 ‘041t $2:159,899-64
Date of
Eliprhe 5/6/2009 9/29/2014 6/13/2016 10/6/2016

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost

Adjustment.

ALTERNATIVES DISCUSSION

Preferred Alternative: Replace the existing bridge at the existing location and elevation using an offsite detour.

Estimated Property Impacts: | None

Estimated Total Cost:

$2,159,899.64

Estimated ROW Cost:

$159,000.00

Estimated CST Time:

18 Months

Rationale: This alternative would close the bridge to traffic and provide an off-site detour during construction.
The proposed northbound detour would reroute traffic from SR 85/Broad Street left on to SR 41/US 27(ALT)/W
2" Street, continue right on to SR 41/US 27(ALT)/S 5™ Ave, then right onto SR 85 Spur/Perry Street, then right
on to SR 85 Spur/Truitt Street, then left back on to SR 85/Foster Street. The proposed detour route would be 1.8

miles in length.
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No-Build Alternative:

Estimated Property Impacts: | None Estimated Total Cost: $0.00

Estimated ROW Cost: | $0.00 Estimated CST Time: None

Rationale: This alternative would not meet the project justification as the structural integrity of the bridge is
insufficient.

Comments/Additional Information:

LIST OF ATTACHMENTS/SUPPORTING DATA

1.
2.
3.

Noo ks

Typical sections
Detour Map
Cost Estimates
s Construction including Engineering and Inspection
o Completed Fuel & Asphalt Price Adjustment Forms
s Preliminary Utility Cost Estimate
» Preliminary Right of Way Cost Estimate
Concept Utility Report
Traffic Counts
Bridge Inventory Data
Concept Team Meeting Sign-In Sheets
*Please contact the Project Manager for Concept Team Meeting Minutes
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Job ID 0007044_CONCEPT

DETAILED COST ESTIMATE

JOB NUMBER: 0007044_CONCEPT FED/STATE PROJECT NUMBER: 0007044
SPEC YEAR: 13
DESCRIPTION: SR 85 @ CS 811/LANE STREET IN MANCHESTERAssigned Control Group: OFFICE OF ROADWA

ITEMS FOR JOB 0007044 _CONCEPT

0010 - ROADWAY ITEMS

LINE NUMBER ‘ ITEM ‘ QUANTITY | UNITS PRICE DESCRIPTION ‘ AMOUNT

0005 150-1000 1.00 | LS $50,000.00000 | TRAFFIC CONTROL - $50,000.00
0010 153-1300 1.00 | EA $81,980.79145 | FIELD ENGINEERS OFFICE TP 3 $81,980.79
0015 210-0100 1.00 | LS $250,000.0000 | GRADING COMPLETE - $250,000.00

0

0020 310-1101 368.00 | TN $28.20394 | GR AGGR BASE CRS, INCL MATL $10,379.05
0030 402-3103 72.00 TN $69.63928 | REC AC 9.5 MM SP,TPII,GP2, INCLBM & H L $5,014.03
0035 402-3121 139.00 | TN $85.97145 | RECYL AC 25MM SP,GP1/2,BM&HL $11,950.03
0040 402-3190 70.00 | TN $95.72578 | RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $6,700.80
0045 413-0750 208.00 | GL $3.00000 | TACK COAT $624.00
0050 432-0206 134.00 | SY $10.16541 | MILL ASPH CONC PVMT/ 1.50 DEP $1,362.16
0055 441-0104 267.00 | SY $42.94659 | CONC SIDEWALK, 4 IN $11,466.74
0065 634-1200 5.00 | EA $123.68346 | RIGHT OF WAY MARKERS $618.42
0070 433-1000 215.00 | SY $171.72638 | REINF CONC APPROACH SLAB $36,921.17
0220 441-6222 592.00 | LF $19.67958 | CONC CURB & GUTTER/ 8X30TP2 $11,650.31
0225 641-1100 84.00 | LF $61.85342 | GUARDRAIL, TP T $5,195.69
0230 641-1200 50.00 | LF $22.13997 | GUARDRAIL, TP W $1,107.00
0235 641-5012 4.00 | EA $1,919.94907 | GUARDRAIL ANCHORAGE, TP 12 $7,679.80
ROADWAY ITEMS Total $492,649.99

0020 - BRIDGE REPLACEMENT

LINE NUMBER ITEM | QUANTITY | UNITS PRICE DESCRIPTION AMOUNT

0075 540-1101 1.00 | LS $86,000.00000 | REM OF EX BR, STA NO - $86,000.00
0080 543-9000 1.00 | LS $458,160.0000 | CONSTR OF BRIDGE COMPLETE - | $458,160.00
0
BRIDGE REPLACEMENT Total $544,160.00
0030 - TEMPORARY EROSION CONTROL

LINE NUMBER ‘ ITEM ‘ QUANTITY | UNITS PRICE DESCRIPTION ‘ AMOUNT
0085 163-0232 1.00 | AC $496.84205 | TEMPORARY GRASSING $496.84
0090 163-0240 3.00 | TN $404.29085 | MULCH $1,212.87
0095 163-0300 2.00 | EA $1,351.83648 | CONSTRUCTION EXIT $2,703.67
0100 163-0550 4.00 | EA $144.41753 | CONS & REM INLET SEDIMENT TRAP $577.67
0105 165-0030 600.00 | LF $0.83195 | MAINT OF TEMP SILT FENCE, TP C $499.17
0110 165-0101 2.00 | EA $476.17333 | MAINT OF CONST EXIT $952.35
0115 165-0105 4.00 | EA $54.56516 | MAINT OF INLET SEDIMENT TRAP $218.26
0120 167-1000 2.00 | EA $233.85116 | WATER QUALITY MONITORING AND SAMPLING $467.70
0125 167-1500 18.00 | MO $409.49741 | WATER QUALITY INSPECTIONS $7,370.95
0130 171-0030 1200.00 | LF $3.20765 | TEMPORARY SILT FENCE, TYPE C $3,849.18
0135 643-8200 340.00 | LF $1.45332 | BARRIER FENCE (ORANGE), 4 FT $494.13
TEMPORARY EROSION CONTROL Total $18,842.79

0040 - PERMANENT EROSION CONTROL

Y DESIC



LINENUMBER| ITEM | QUANTITY UNITS PRICE | DESCRIPTION ' AMOUNT
0140 716-2000 3000.00 | SY $1.13880 | EROSION CONTROL MATS, SLOPES | $3,416.40
0145 700-6910 2.00 AC | $855.16030 PERMANENT GRASSING $1,710.32
0150 700-7000 5.00 TN $94.39182 | AGRICULTURAL LIME $471.96
0155 700-8000 3.00 TN | $611.03688 FERTILIZER MIXED GRADE $1,833.11
0160 700-8100 120.00 | LB $3.02300 | FERTILIZER NITROGEN CONTENT | $362.76
PERMANENT EROSION CONTROL Total $7,794.55

0050 - DRAINAGE

LINE NUMBER ITEM | QUANTITY | UNITS

PRICE

DESCRIPTION AMOUNT

0165 550-1180 35.00 | LF $52.25049 | STM DR PIPE 18,H 1-10 $1,828.77
0170 668-1100 4.00 EA | $2,273.88269 CATCH BASIN, GP 1 $9,095.53
0240 441-0301 4.00 EA | $1,670.43205 CONC SPILLWAY, TP 1 $6,681.73
0245 603-2181 | 100.00 | SY $40.65078 | STN DUMPED RIP RAP, TP 3, 18 | $4,065.08
0250 603-7000 | 100.00 | SY $4.08945 | PLASTIC FILTER FABRIC $408.95
DRAINAGE Total $22,080.06
0060 - SIGNING & MARKING
LINENUMBER| ITEM | QUANTITY UNITS PRICE DESCRIPTION ' AMOUNT
0175 636-1036 18.00 |SF | $20.00000 | HWY SGN,TPIMAT REFLSHTP 11 | $360.00
0180 636-2090 28.00 | LF $7.89407 | GALV STEEL POSTS, TP 9 $221.03
0185 636-1033 5.00|SF | $22.11777  HWY SIGNS, TPIMAT REFLSHTP 9 | $110.59
0190 636-2070 14.00 | LF $8.97577 | GALV STEEL POSTS, TP 7 $125.66
0195 653-1501 |  540.00 | LF $0.77054 | THERMO SOLID TRAF ST5IN, WHI | $416.09
0200 653-1502 | 540.00 |LF $0.66668 | THERMO SOLID TRAF ST,5IN YEL | $360.01
0205 654-1001 12.00 | EA $5.17015 | RAISED PVMT MARKERS TP 1 $62.04
0210 657-1085 |  276.00 | LF $6.86465 | PRF PL SD PVT MKG,8,B/W,TP PB | $1,894.64
0215 657-6085 |  276.00 | LF $6.68077 | PRF PL SD PVMT MKG,8,B/Y,TPPB | $1,843.89
SIGNING & MARKING Total $5,393.95

TOTALS FOR JOB 0007044 _CONCEPT

ITEMS COST: $1,090,921.34

COST GROUP COST: $0.00]
ESTIMATED COST: $1,079,765.58
CONTINGENCY PERCENT: 0.00%
ENGINEERING AND INSPECTION: 5.00%

ESTIMATED COST WITH CONTINGENCY AND E&l:

$1,133,753.86

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication,

disclosure,

distribution/retransmission of taking of any action in reliance upon the material in this document is strictly forbidden.




PROJ. NO.
P.I. NO. 0007044
DATE 10/20/2016

INDEX (TYPE) DATE INDEX
REG. UNLEADED | Mar-16 S 1.671
DIESEL S 2.009
LIQUID AC S 355.00

Link to Fuel and AC Index:

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

CALL NO.

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]XTMTXAPL

Asphalt
Price Adjustment (PA) 2992.65 2,992.65
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 568.00
Monthly Asphalt Cement Price month project let (APL) S 355.00
Total Monthly Tonnage of asphalt cement (TMT) 14.05

ASPHALT Tons %AC AC ton
Leveling 0 5.0% 0
12.5 OGFC 0 5.0% 0
12.5mm 0 5.0% 0
9.5 mm SP 72 5.0% 3.6
25 mm SP 139 5.0% 6.95
19 mm SP 70 5.0% 3.5

281 14.05

BITUMINOUS TACK COAT
Price Adjustment (PA) S 190.29 190.29
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 568.00
Monthly Asphalt Cement Price month project let (APL) S 355.00
Total Monthly Tonnage of asphalt cement (TMT) 0.893380992

Bitum Tack

Gals gals/ton tons
208 I 232.8234  0.89338099

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 568.00
Monthly Asphalt Cement Price month project let (APL) S 355.00
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0 0.20 0 232.8234 0
Double Surf.Trmt. 0 0.44 0 232.8234 0
Triple Surf. Trmt 0 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 3,182.94




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE
Project No: CSBRG-0007-00(044) Office: Thomaston
County Meriwether Date: June 13, 2016
P.l # 0007044

Description:  Bridge replacement on SR 85 at CS 081117/Lane Street in Manchester

FROM Scott K. Parker, District Utilities Engineer

TO Justin Banks, Project Manager

SUBJECT PRELIMINARY UTILITY COST ESTIMATE

A review of utilities located on the above referenced project has been conducted
without a design concept.. Listed below is a breakdown of the anticipated reimbursable and non-
reimbursable cost.

Utility Owner Reimbursable Reim%sable Estimate Based on
Georgia Power - Distribution $100,000.00 $0.00 site Visit / Available Drawings
AT&T $0.00 $30,000.00 site Visit / Available Drawings
City of Manchester - Gas $0.00 $21,000.00 Site Visit / Available Drawings
City of Manchester - Water $0.00 $54,000.00 Site Visit / Available Drawings
City of Manchester - Sewer $0.00 $2,000.00
Charter Communications $0.00 $2,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
Total 0.00% $ 100,000.000 $ 109,400.00
Department Responsibility 100.00% $ 100,000.00 $ 0.00
Local Sponsor Responsibility 0.00% $ 0.00 $ 0.00 PEA Dated N/A with N/A

Estimate is based on the best available information at the current stage, unforeseen prior
rights information may be provided by the Utility Company at a later date that could cause
some non-reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact Gene McKissick at 706-646-7604.

cc: Yulonda Pride-Foster, State Utilities Preconstruction Engineer
Lee Upkins, State Utilities Office
Adam Smith, District Preconstruction Engineer



Department of Transportation
State of Georgia

Interdepartmental Correspondence

FILE R/W Cost Estimate OFFICE Atlanta
DATE September 29, 2014
FROM Phil Copeland, Right of Way Administrator
LaShone Alexander, RW Cost Estimator

TO Justin Banks, Project Manager

SUBJECT Preliminary Right of Way Cost Estimate
Project: CSBRG-007-00(044) Meriwether County
P.L. No.: 0007044
Description: S.R. 85 @CS081117 Lane Street in Manchester

As per your request, attached is a copy of the approved Preliminary Right
of Way Cost Estimates on the above referenced projects.

If you have any questions, please contact LaShone Alexander at
One Georgia Center 600 West Parkway Street, NW Atlanta, GA 30308,
Right of Way Office at (478) 553-1569 or (478) 232-4045.

PC:LA
Attachments
¢: File



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 9/29/2014 Project: CSBRG-0007-00-(044)
Revised: County: Meriwether
Pl: 007044

Description: SR85@CS081117 Lane Street in Manchester
Project Termini: Bridge Replacements

Existing ROW: Varies
Parcels: 4 Required ROW: Varies

Land and Improvements $60,000.00

Praximity Domoge 50.00
Consequential Domage $0.00
Cost to Cures 50.00

Trade Fixtures $0.00

Improvernents g3z non 0o

Valuation Services $15,000.00
Legal Services $40,200.00
Relocation $8,000.00
Demolition $0.00
Administrative $35,500.00
TOTAL ESTIMATED COSTS $158,700.00
TOTAL ESTIMATED COSTS (ROUNDED) ' $159,000.00
Preparation Credits Hours Signature

Prepared By: D ot NSeroslan | Co#286999 09/29/2014AT)

Approved By: ‘M NS innBan 4286999 09/29/208dA7e)

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate



Concept Utility Report

Project Number: CSBRG-0007-00(044) District: 3
County: Meriwether Prepared by: Gene McKissick
P.l. # 0007044 Date: 6/3/2016

Project Description: Bridge replacement on SR 85 @ CS 081117/Lane Street in Manchester

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.
Nothing contained in this report is to be used as a substitute for 1°" Submission or SUE.

Are SUE services recommended? Yes Llevel: [ JA [XIB []c [ ]p

Public Interest Determination (PID): [ ] Automatic [ | Mandatory [ | Consideration

|:| No Use |X| Exempt

Is a separate utility funding phase recommended? Yes, assuming Ga. Power Co. will be reimbursable.

Existing Facilities:

Georgia Power - Distribution -- Electrical

AT&T -- Telecommunications

City of Manchester - Gas

City of Manchester - Water

City of Manchester - Sewer

Potential Project (Schedule/Budget) Impacts: An existing aerial telephone cable is located under the

north end of the bridge that will need to be relcoated prior to the demolition of the bridge.

Capital Improvement Projects (Utilities) Anticipated in the Area: None anticipated

Project Specific Recommendations for Avoidance/Mitigation: Pursue early authorization for utility

relocations.

Right of Way Coordination: Purchase permanent easements with the right to place utilities

Environmental Coordination: Environmental studies will need to factor in the relocation of utilities.

Additional Remarks: None



Department of Transportation
State of Georgia

INTERDEPARTMENT CORRESPONDENCE

FILE CSBRG-0007-00(044), Meriwether County OFFICE Planning
P.I. # 0007044
DATE May 7, 2014
FROM Cynthia L. VanDyke, State Transportation Planning Administrator
TO Albert Shelby, State Program Delivery Engineer

Attention: Krystal Stovall-Dixon

SUBJECT Link Volume Traffic for SR 85 @ CS 081117 LANE STREET IN
MANCHESTER.

The Link Volume Traffic is below:

TC #0175

BUILD = NO BUILD
2011 AADT 4850
2012 DHV 440
2021 AADT 5600
2021 DHV 505
2041 AADT 7100
2041 DHV 640
K 9%
D 55%
T 3.5%
S.U. 3.25%
COMB. 0.25%
24 HOUR T 6.5%
S.U. 4.5%
COMB. 2%

If you have any questions concerning this information please contact
Abby Ebodaghe at (404) 631-1923.

CLV/AFE



Processed Date:4/12/2016

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:199-0032-0

SUFF. RATING: 46.90

Location & Geography

Structure ID:
200 Brdge Information:

*6A Feature Int:
*6B Critical Bridge:

*7A Route No Carried:
*7B Facility Carried:
9  Location:

2 Dot District:

207 Year Photo:

*91 Inspection Frequency:

92A Fract Crit Insp Freq:

92B Underwater Insp Freq:
92C Other Spc. Insp Freq:
*4 Place Code:
*5  Inventory Route(O/U):
Type:
Designation:
Number:
Direction:
*16 Latitude:
*17 Longtitude:

98 Border Bridge:
99 ID Number:
*100 STRAHNET:

12 Base Highway Network:
13A LRS Inventory Route:

13B Sub Inventory Route:
*101 Parallel Structure:

*102 Direction of Traffic:

*264 Road Inventory Mile Post:

*208 Inspection Area:

Engineer's Initials:
*  Location ID No:

Meriwether
*104 Highway System:
199-0032-0
*26 Functional Classification:
07

CS 23023 -000.10E

SR00085

SR 85

IN MANCHESTER
4841300000 - D3 District Three

Thamactan
2012

24 Date: 03/19/2014
0 Date:  02/01/1901
00 Date:  02/01/1901
00 Date:  02/01/1901
49532

1

3 - State

1- Mainline

00085

0. Not applicable
32.0000- 51.2520 HMMS Prefix:SR
84.0000- 36.6408 HMMS Suffix:00
MP: 0.28

% Shared:00
000000000000000

0- The Feature is not a STRAHNET route.

1

1991008500

0.00

N. No parallel structure exists

2- Two Way

000.93

Area 03
eep
199-00085D-000.28N

Initials: WBP

*204 Federal Route Type:

105 Federal Lands Highway:
*110 Truck Route:

206 School Bus Route:
217 Benchmark Elevation:

218 Datum:

*19 Bypass Length:

*20 Toll:

*21 Maintanance:

*22 Owner:

*31 Design Load:

37 Historical Significance:
205 Congressional District:
27 Year Constructed:
106 Year Reconsrtucted:

33 Bridge Median

34 Skew:

35 Structure Flared:

38 Navigation Control:

213 Special Steel Design:
267 Type of Paint:

*42 Type of Service On:

Type of Service Under:

214 Movable Bridge:

203 Type Bridge:

259 Pile Encasement
*43 Structure Type Main:
45 No.Spans Main:

44 Structure Type Appr:
46 No Spans Appr:

226 Bridge Curve Horz
111 Pier Protection

107 Deck Structure Type:

108 Wearing Structure Type:

Membrane Type:

Deck Protection:

0- Inventory Route is not on the NHS

6- Rural - Minor Arterial

F - Primary. No: 01501
00. Not applicable

1
0000.00

0- Not Applicable

1

3- On a Free Road or Non-Highway

01-State Highway Agency.

01-State Highway Agency.

2-H15

5- Not eligible for the National Register of Historic Places
003

1941

0

0-None

36

No

N- Bridge is not over water
0- Not applicable or other
5- Waterborne System (Type VI or VII)
5-Highway-Pedestrian

1-Highway (with or without pedestrians)
0
A- Spreac -O. Concrete M. Steel - O. Concrete
3

3-Steel 2-Stringer/Multi-Beam or Girder
3
0- Other 0- Other
0
1 Vert: 1.00

N - Navigation Control item coded 0, or Feature not a waterway

Signs & Attachments

225 Expansion Joint Type:
242 Deck Drains:
243 Parapet Location:
Height:
Width:
238 Curb Height:
Curb Material:
239 Handrail
*240 Median Barrier Rail:
241 Bridge Median Height:
Bridge Median Width:

230 Guardrail Loc. Dir. Rear:

Fwrd:

Oppo. Dir. Rear:

Oppo. Fwrd:
244 Aproach Slab
224 Retaining Wall:
233Posted Speed Limit:
236 Warning Sign:
234 Delineator:
235 Hazard Boards:
237 Utilities Gas:

Water:

Electric:
Telephone:

Sewer:

247 Lighting Street:

Navigation:
Aerial:

*248 County Continuity No.:

02- Open or sealed concrete joint (silicone
6" None.

0- None present.
0.00

0.00

1

1- Concrete.

1- Concrete. 1- Concrete.
0- None.

0

0

0- None.

0- None.

0- None.

0- None.

3- Forward and Rear.

0- None.

30

0.00

1.00

0

00- Not Applicable

00- Not Applicable

22- Bottom Right.
00- Not Applicable
00- Not Applicable

0- Not
00

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."

Page 1 of 2



Processed Date:4/12/2016

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:199-0032-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:
250 Approval Status:
251 PI Number:

252 Contract Date:
260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:
95 Roadway Imp. Cost:
96 Total Imp Cost:
76 Imp Length:

97 Imp Year:

114 Furure ADT:

Hvydralic Data
215Waterway Data:
High Water Elev:
Flood Elev:
Avg Streambed Elev:
Drainage Area:
Area of Opening:
113 Scour Critical
216 Water Depth:
222 Slope Protection:
221Spur Dikes Rear
219 Fender System
220 Dolphin:
223 Culvert Cover:
Type:
No. Barrels:
Width:
Length:
*265 U/W Insp. Area

*Location ID No:

FAGM 159-A (1)

0- No Plans Available.
BRG-0007-00(044)
0000

0007044

02/01/1901

00000

34- Widening

wiith Aanl

$539

$54

$809

348

2013

8025 Year:2031

1- Work to be done by contract

0000.0 Year:1900
0000.0 Freq:00
0000.0

00000

000000

N. Bridge not over waterway.

00.0 Br.Height:00.0
0

0 Fwd:0

0- None.

000

0- Not Applicable

0

0.00 Height:0

0 Apron:0

0 Diver:ZZZ

199-00085D-000.28N

Measurements:

*29 ADT

109 %Trucks:

* 28 Lanes On:

210 No. Tracks On:

* 48 Max. Span Length
* 49 Structure Length:
51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. CI:

50 Curb / Sidewalk Width
32 Approach Rdwy. Width
*229 Shoulder Width:
Rear Lt:
Fwd. Lt:

Pavement Width:

Rear:

Intersaction Rear:

36Safety Features Br. Rail:

Transition:
App. G. Rail:
App. Rail End:
53 Minimum CI. Over:

Under: H- Highway beneath structure.

*228 Minimum Vertical Cl
Act. Odm Dir::
Oppo. Dir:
Posted Odm. Dir:
Oppo. Dir:
55 Lateral Undercl. Rt:
56 Lateral Undercl. Lt:
*10 Max Min Vert Cl:
39 Nav Vert Cl:
116 Nav Vert Cl Closed:
245 Deck Thickness Main

Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted:

5350Year:2011
1
2 Under:2
00 Under:00
65
138
29.90
42.20
30
500 / 5.00
30
0.00 Type: 7- Rt:0
0.00 Type: 7- Rt:0

30.00 Type: 2- Asphalt.
30.00 Type: 2- Asphalt.
0 Fwd: 1

2- Inspected feature meets acceptable construction date standards.

0- Does not meet standards

2- Inspected feature meets acceptable construction date standards.

0- Does not meet standards
99'99"
17.00'6.00"

99' 99"

99' 99"

00' 00"

00'00 "

H- Highway beneath structure. 8.00
0.00

99' 99" Dir:0

000 Horiz:0

000

7.00
0.00

4.00

Sup:2000 Sub:0000

65 Inventory Rating Method:

63 Operating Rating Method:

66 Inventory Type:
64 Operating Type:
231Calculated Loads:
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:
261 H Inventory Rating:
262 H Operating Rating
67 Structural Evaluation:
58 Deck Condition:
59 Superstructure Condition:
* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:
60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:
72 Appr. Alignment:

62 Culvert:

Posting Data

70 Bridge Posting Required
41 Struct Open, Posted, CL:
*103 Temporary Structure:
232 Posted Loads
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback
253 Notification Date:
258 Fed Notify Date:

2-Allowable Stress (AS)
2-Allowable Stress (AS)
2 - HS loading. Rating: 19
2 - HS loading. Rating: 33

20
25
25
40
32
40

o © o o o o

15

26

4

6 - Satisfactory Condition
6 - Satisfactory Condition

5 - Fair Condition
N - Not Applicable
N - Not Applicable
Not Applicable.

10

3

4

7-Between 8 and 6
N - Not Applicable

5. Equal to or above legal loads
A. Open, no restriction

0

00
00
00
00
00
00
02/01/1901
02/01/1901

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."

Page 2 of 2



Concept Team Meeting Notes (Roadway Design)

Concept Team Meeting held June 13, 2016

e There are conflicting bridge sufficiency ratings between the Project Justification Statement,
Project Description and what is shown in the Major Structures table. Verify which is correct and
make revisions as necessary.

e Verify all other projects within the area and revise the list if necessary.

e Projected traffic projects were performed by GDOT Planning as opposed to Traffic Operations.

e Revise the pavement evaluation section to indicate that a PTS is not required.

e Verify if the Bridge Design Features table is needed for the CR and remove if not needed.

e The PM should verify if project needs lighting and facilitate necessary coordination.

e Revise the need for TMP to state “yes,” but maintain the classification of non-significant.

e Revise context sensitive solutions section to “yes” as the bridge is within a historic district and is
eligible.

e Additional utilities that should be listed are AT&T, Charter and City on Manchester Sewer.

e Revise “Party Responsible for Performing Tasks” table to include the contractor along with D3
construction for detours.

e Verify the right of way cost estimate and revise the reimbursable utilities estimate to $100,000.

e Revise the estimated construction time for the preferred alternate to 12 months.

e Ensure that the utility and right of way cost estimates are added to the report upon receiving
them.
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